COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 25/ 2017

ESTI MATE SUMVARY 13:41: 13
CONTI D C20840 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20840- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 17.5 DAYS TI VE ALLOW 70 WORK DAYS
SH 6 EAST OF STERLI NG PERCENT TI ME: 25.00 ORI G TI VE ALLOW 70 WORK DAYS
PROJECT NO STAO06A- 057
SH 6 EAST OF STERLI NG
NAVE OF RQAD:
PRQIECT COUNTI ES: LOGAN
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 09/ 22/ 2017 DATE TI ME STARTED 08/ 14/ 2017
1103 OLD TOME LANE STE 201A DATE LET 04/ 06/ 2017 DATE WORK BEGAN 08/ 14/ 2017
DATE AWARDED 04/ 18/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 03/ 2017 DATE ACCEPTED
CHEYENNE WY 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 08/ 14/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 8,322, 649.56 PARTI Cl PATI NG $ 1, 629, 283. 03 $ 1, 629, 283. 03
AWARD PRQIECT AMT: $ 7,860, 100. 56 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 19. 58% TOTAL EARNI NGS 1, 629, 283. 03 1,629, 283. 03
FUNDS AVAI LABLE: $ 6,693, 366.53 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 629, 283. 03 1, 629, 283. 03
TOTAL CLAI VB $ 0.00 RETAI NAGE -45,194.76 -45,194.76
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 584, 088. 27 1, 584, 088. 27
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1, 584, 088. 27 1, 584, 088. 27
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1, 584, 088. 27

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20840 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20840-BI D ESTI MATE RUN 09/ 25/ 2017
PRQJECT: STAOOBA- 057 ESTI MATE NO 0001 13:41: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00023 Renoval of Enbanknent Protector Type 3 5. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0.00
0010 203-01100 Proof Rolling 20. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0015 203-01500 Bl adi ng 200. 000 0. 000
HOUR 2.000 290. 00
145. 00000 2.000 290. 00
0020 208-00002 Erosion Log Type 1 (12 Inch) 300. 000 0. 000
LF 240. 000 1, 320. 00
5. 50000 240. 000 1, 320. 00
0025 208-00035  Aggregate Bag 100. 000 0. 000
LF 0. 000 0. 00
5. 25000 0. 000 0. 00
0030 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0035 208- 00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0040 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0045 208- 00207 Erosi on Control Managenent 30. 000 0. 000
DAY 0. 000 0. 00
510. 00000 0. 000 0. 00
0050 210- 00011 *Reset Mailbox Structure (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0055 212-00006 Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00

2,100. 00000 0. 000 0. 00



CONTI D C20840 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20840- BI D ESTI MATE RUN 09/ 25/ 2017
PRQJECT: STAOO6A- 057 ESTI MATE NO 0001 13:41:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 212-00032 Soi | Condi tioni ng 0. 500 0. 000
ACRE 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0065 213-00002 Mil ching (Weed Free Hay) 0. 500 0. 000
ACRE 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0070 213-00061 Mil ch Tacki fier 100. 000 0. 000
LB 0. 000 0. 00
10. 50000 0. 000 0. 00
0075 304-07009 Aggregate Base Course (O ass 7) (Special) 4,214. 000 0. 000
TON 0. 000 0. 00
23. 75000 0. 000 0. 00
0080 310- 00610 Ful| Depth Recl amation of Hot M x Asphalt Pavenent 296, 674. 000 0. 000
8-12"
( ) SY 168, 380. 000 319, 922. 00
1. 90000 168, 380. 000 319, 922. 00
0085 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
165. 00000 0. 000 0. 00
0090 403-34751  *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 78, 299. 000 0. 000
TON 12, 396. 380 1, 004, 106. 78
81. 00000 12, 396. 380 1, 004, 106. 78
0095 411-10255 Enul sified Asphalt (Sl ow Setting) 14, 834. 000 0. 000
GAL 6, 670. 000 17,542.10
2.63000 6, 670. 000 17,542.10
0100 506-00210 Riprap (9 Inch) 5. 000 0. 000
TON 0. 000 0. 00
260. 00000 0. 000 0. 00
0105 609-60011  Curb Type 6 (Section M 2, 114. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0110 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 249. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00



CONTI D C20840 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20840-BI D ESTI MATE RUN 09/ 25/ 2017
PRQJECT: STAOO6A- 057 ESTI MATE NO 0001 13:41:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 23. 000 0. 000
EACH 0. 000 0.00
140. 00000 0. 000 0.00
0120 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 18. 000 0. 000
EACH 0. 000 0. 00
145. 00000 0. 000 0. 00
0125 614-80385 Runble Strip 126, 738. 000 0. 000
LF 0. 000 0.00
0. 08000 0. 000 0. 00
0130 615- 00030 Enbanknent Protector Type 3 5. 000 0. 000
EACH 0. 000 0.00
450. 00000 0. 000 0. 00
0135 624-20012 12 Inch Drainage Pipe (O ass 0) 75. 000 0. 000
LF 0. 000 0.00
48. 00000 0. 000 0. 00
0140 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 330 5, 940. 00
18, 000. 00000 0. 330 5, 940. 00
0145 626- 00000 *Mobi |'i zati on 1. 000 0. 000
LS 0. 500 122, 791. 00
245, 582. 00000 0. 500 122,791. 00
0150 626-01104 Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 330 1, 485. 00
4,500. 00000 0. 330 1, 485. 00
0155 627-00008 Modi fi ed Epoxy Pavenent Marking 768. 000 0. 000
GAL 0. 000 0. 00
74. 00000 0. 000 0. 00
0160 627-00013 Pavenent Marking Paint (H gh Build) 1, 976. 000 0. 000
GAL 475. 000 17, 100. 00
36. 00000 475. 000 17, 100. 00
0165 627-00070 Pref ormed Ther nopl astic Pavenent Marking 500. 000 0. 000
SF 0. 000 0. 00
13. 50000 0. 000 0. 00



CONTI D C20840 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20840- BI D ESTI MATE RUN 09/ 25/ 2017
PRQJECT: STAO06A- 057 ESTI MATE NO 0001 13:41:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 629-01210 Adj ust Monunent Box 1. 000 0. 000
EACH 0. 000 0.00
800. 00000 0. 000 0.00
0175 630- 00000 *Fl aggi ng 3, 000. 000 0. 000
HOUR 1, 539. 500 37,717.75
24. 50000 1, 539. 500 37,717.75
0180 630- 00001 *Pilot Car Qperation 400. 000 0. 000
HOUR 237. 500 14, 250. 00
60. 00000 237. 500 14, 250. 00
0185 630-00007  *Traffic Control Inspection 30. 000 0. 000
DAY 12. 000 2, 160. 00
180. 00000 12. 000 2, 160. 00
0190 630-00012  *Traffic Control Management 70. 000 0. 000
DAY 20. 000 18, 000. 00
900. 00000 20. 000 18, 000. 00
0195 630-80341  *Construction Traffic Sign (Panel Size A) 51. 000 0. 000
EACH 25.500 1,887.00
74. 00000 25.500 1,887.00
0200 630-80342  *Construction Traffic Sign (Panel Size B) 140. 000 0. 000
EACH 28.500 2,793.00
98. 00000 28.500 2,793.00
0205 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 2.000 7, 000. 00
3, 500. 00000 2.000 7, 000. 00
0210 630-80360  *Drum Channel i zi ng Device 50. 000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0.00
0215 630-80380 *Traffic Cone 300. 000 0. 000
EACH 110. 000 1,155. 00
10. 50000 110. 000 1,155. 00
0220 630- 80401 *Del i neator (Type |) (Tenporary) 295. 000 0. 000
EACH 147. 500 3,097.50
21. 00000 147. 500 3,097.50



CONTI D C20840 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20840- BI D ESTI MATE RUN 09/ 25/ 2017
PRQIECT: STAO06A- 057 ESTI MATE NO 0001 13:41:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630-80520 Mobi | e Pavenent Marking Zone 2.000 0. 000
DAY 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0230 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70012 F/ A Asphalt Pavenent |ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70016 F/ A Fuel Cost Adj ustnent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700- 70018 F/ A Roadway Snoot hness | ncentive 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 75, 000. 000 0. 000
FA 3, 725. 900 3,725.90
1. 00000 3, 725. 900 3,725.90
0260 700-70023 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70220 F/ A Phone Service 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 8, 275,649.56$ 1,582,283.03% 1,582,283.03



CONTI D: C20840 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20840-BI D ESTI MATE RUN 09/ 25/ 2017
PRQJECT: STAQ06A- 057 ESTI MATE NO. 0001 13:41:13
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0275 620- 00002 Field Office (dass 2) 1. 000 0. 000
EACH 1. 000 20, 000. 00
20, 000. 00000 1. 000 20, 000. 00
0280 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 1. 000 18, 000. 00
18, 000. 00000 1. 000 18, 000. 00
0285 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 9, 000. 00
9, 000. 00000 1. 000 9, 000. 00
CAT 0400 CURRENT AMI  $ 47,000. 00 $ 47,000. 00 $ 47, 000. 00

PRQJECT TOTAL CURRENT AMI $ 8,322,649.56$ 1,629,283.03$ 1,629, 283.03



